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INTRODUCTION
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PROGRAM OBJECTIVE

To investigate through studies, tests, and
the fabrication and use of engineering
breadboard equipment, new methods or devices
which will further the state of the art in
photographic techniques and practices as it
pertains to improved extraction of collected
intelligence information from photographic

materials,
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SUMMARY
X1 1. This Contract[:::::]FY-69 Quarterly Report No, 2 is submitted
in lieu of the November 1968 Monthly Report and covers progress for the
months of September, October, and November 1968.
2. Detailed reports on approved, active PARs are found in Section II

of this report.
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DISCUSSION
3. PAR Status. The table below lists all PARs in numerical order

for ready reference, and the title (condensed in some cases) and status

of each.
PAR Title Status
201 Travel and Liaison Active
X1 202/ [ |precision Enlarger/* Completed/TWX 6351 dtd 21 Jan 66
224 3X - 15X Enlarger
203  Rapid Access Printer . Completed 4 Aug 65
20k Contact Chip Printer Termination Rnt completed 27 Jan 65
205 Precision 4X Enlarger Termination Rpt completed 27 Jan 65
206 Reversal Processing Study Completed 21 May 65
207 Contact Printer Study Completed 6 Apr 66
208 Non-Elec. Image Enhancement Cancelled
209 Phosphor Viewer Cancelled .
210 Laminated Slides Completed L Sep 6k
211 Processing Effects Study Completed 28 Oct 65
212 Color Acq. System Review Completed 28 Oct 65
213 Color Reprod. Review Completed 13 Aug 65
214 Roller Transport Processor Closed/TWX T284 dtd 23 May 66
(12~Inch)
215  Roller Transport Processor Closed/TWX 7284 dtd 23 May 66
' (2L4-Inch)

216 Laser Photographic Exposure Completed 12 Feb 65

217 Optimization of Lasers Completed 9 Nov 65
218  Autofocus Systems Not to be submitted
219 Opt. vs Contact Pg. 1:1 Not to be submitted
220 Static Elec. Hold-Down Disapproved

* Formerly called the Briefing Print Enlarger.
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PAR - Title Status
221 Lensgﬁench Manual Nct to be submitted
222  Auto Stereo Regstrn System Completed 3 Mar 65
223 Monochr. Lens System Disapproved
225 Micro-D Training Program Terminated
226  Edge Trace Meas., Micro-D Completed
227  Color Viewer Disapproved
228  Vectograph Study Not to be submitted
229 Optical Design Film Viewer Not to be submitted
230 10X Color Lens Disapproved
231  10-20-LOX Color Lamphouse Disapproved
232  Automated Edge Trace Device Disapproved
233 Zoom (6X to 60X) Projection Terminated/TWX 7878 dtd 26 Jul 66
Lens
234 MTF Exposure Device Disapproved
235 Automation Program Study Disapproved
236  Film Disposal Rewind Unit Disapproved
237 Briefing Aids Completed 25 Jul 65
238 Equipment Installation Closed/TWX 7284 dtd 23 May 66
239 Administration Closed

240  Not Assigned -
241  Not Assigned -

242A Color Demonstration Material Completed 29 Mar 66
X 1 - 2h3a [:::::]Precision Enlarger* Completed 22 Sep 67
2Lk Spare Parts for RT Processors Completed 21 Nov 67

245  BPE High Magnification Lens Completed 26 Mar 68
Sets

246  RT-12 and RT-24 Operational Completed 25 Feb 68
Improvements ‘

* Formerly called the Briefing Print Enlarger.

-4

GROUP
EXCLUDED FROM AUTOMATIC DOWNGRADING
SEEpgﬂed For Release 2005/02/17 : cm-mwwm.




Approved For R‘se 2005/GEC R(EH'—RDP788047701’1 300010068-4

30 Nov 68

Title | ' Status
Base Spare Parts Kit Completed 25 Nov 68

BPE High-Magnification Lens Completed 15 Nov 68
Set

Precision Enlarger Active

Prototype (BPE) Operational
Improvements and Maintenance {//f
[:::::]ZPrecision Enlarger Awaitin custom action

Mod II (Prototype)

Image Enhancement Studies Awaltlng customer action
Using Ring Smear Techniques
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Contract[:::::]

FY-69 Quarterly Report No. 2

PAR 247
30 Nov 68

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM
1. Provide one base spare parts kit for two [::::::Frecision
Enlargers, PAR 2L3A.

DISCUSSION

2. All parts were received during September and October to
complete the kits. .

3. The kits have been packed and were shipped to the customer -

on 25 November 1968,

PLANNED ACTIVITY
4. None. The task is now complete. No final report is required,

therefore, this PAR is considered closed.
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Contract

FY-69 Quarterly Report No. 2

PAR 248
30 Nov 68

SUBJECT: BPE High-Magnification Lens Set

TASK/PROBLEM

1. Provide one high-magnification lens set (PAR 2L45) to increase

the magnification range of a Precision Enlarger (PAR 243A) at

the customer's facility.

DISCUSSION
2. Calibration and testing was completed, and the set was packed

and shipped to the customer on 15 November 1968.

PLANNED ACTIVITY

3. DNone., The task is now complete, No final report is required,

therefore, this PAR is closed,
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Contract

FY-69 Quarterly Report No, 2

PAR 2&9
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SUBJEOT:[:;:::::]Precision Enlarger Prototype (BPE) Operational
mprovements and Maintenance
TASK/PROBLEM

1. Provide photographic enlarger maintenance at the customer's
facility for one[:::::::Precision Enlarger (BPE) and three 10-20-L0X

Enlargers.

DISCUSSION
2. Contractor personnel visited the customer's facility twice
during the report period and while there performed the following
maintenance efforts.
a. During week of 9 September 1968:

(1) The lens barrels were found to be loose in the focus
barrels. These were tightened and refocused, and a complete photo-
graphic check was made,

b. During week of 28 October 1968:

(1) The non-steering rollers (P/N 1-023-E-405 and 406)
were found to be defective., Replacement rollers were sent and installed
and tracking tests were satisfactory.

(2) The lamphouse platen assembly (P/N 1-023-C-330) was
replaced.,

(3) Vertical drive limit switches were installed and
checked out OK.

(4) sSealed all lens barrels with RTV.

PLANNED ACTIVITY
3. Perform monthly preventive maintenance on the BPE and the

10-20-40X Enlargers during the week of 9 December 1968.
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